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REQUEST FOR TEMPORARY WAIVER 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), and the guidelines issued in the Public 

Notice, DA- I 1-1189, Pima County, Arizona respectfully submits thi s Request for Temporary 

Waiver of the January 1,20 13 deadline for transitioning to narrowband operations in the 150-

174 MHz and 421-512 MHz bands to permit specific participants of the Pima County Wireless 

Integrated Network Project to transition from their legacy VHFIUHF systems to a new regional 

800 MHz public safety voice radio network. 

Granting the requested waiver would allow the PCWN Partners to apply their human and 

fi sca l resources towards deployment of a single countywide 800 MHz public safety voice radio 

network, instead of upgrades to legacy systems that would on ly provide short term benefit. Thi s 

request serves the public interest and is consistent with the Conunission's goals. 

Pima County and its partners, seek a waiver of the Commission's rules and a grant of 

authorization to continue VHFIUHF wideband operation until July 1, 20 14. The amount of time 

for which a waiver is requested is no more than is reasonabl y necessary to complete the 

construction of the new regional radio network. This waiver would prevent unduly burdensome 

efforts and cost to replace equipment that will not be used after July 1,2014. 

For the past several years, Pima County has funded and is deploying a mission-critical 

P25 800 MHz public safety voice radio network that will combine the majority of county radio 

resources into a single interoperable 800 MHz voice radio network. 

The PCWIN project is primarily funded through a $92 million Pima County general 

ob ligation capital improvement bond approved by Pima County voters in 2004. The Project is 

authorized by Pima County Ordinance No. 2004-18. The funding for this project is subject to 

oversight of the Pima County Citizen's Bond Advisory Committee and the Pima County Board 

of Supervisors. The PCWIN Executive Management Committee (EMC) was appointed by the 
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Board of Supervisors to oversee project implementation. Construction on this multi-year project 

began in 2010 and is expected to be completed in 2013 with testing and cutover to take place in 

early 2014. A high level schedule of implementation tasks is attached as Exhibit A. 

The PCWlN project has two primary objectives: (I) replace disparate VHF and UHF 

radio systems with the implementation of a modem, state-of-the art, 800 MHz countywide 

regional interoperable public safety communications system, and (2) construction of a regional 

emergency communications and operations center. 

The PCWlN voice radio network will serve a population of almost a million residents and 

over 300,000 households living in an area of approximately 9200 square miles, which is only 

slightly smaller than the entire State of Maryland. The 29 PCWlN partners currently operate a 

mixture of VHF, UHF and 800 MHz voice radio systems. The PCWIN project will replace most 

existing systems with a single countywide 26 site 800 MHz trunked radio system. This shared 

system will be connected to nine separate dispatch centers with ten separate 9-1-1 Public Safety 

Answering Points (PSAPS). 

The PCWlN network partners consist of the agencies empowered by Pima County 

Ordinance 2004-18. The partner agencies are listed Exhibit B: 

Some of the partner jurisdictions have relied on the availability of the new regional 

communications network to avoid the need to narrowband obsolete equipment that will not be 

used after communications services are transitioned to the new network. Unfortunately, and 

despite the community's best efforts, the new network will not be available until early 2014. The 

PCWlN Executive Management Committee directed staff to prepare a Regional Request for 

Temporary Waiver on behalf of any PCWIN participant agencies that were counting on the 

PCWIN project to provide a solution to their narrowbanding requirements. The County surveyed 

the twenty-nine PC WIN Participant agencies to determine their need to participate in this waiver 
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application. Those agencies that indicated a lack of resources to narrowband current equipment 

as an interim measure were identified as participants in this request. Six agencies were 

identified: Mt. Lemmon Fire District, South Tucson Police Department , South Tucson Fire 

Department, Tucson Police Department, Tucson Fire Department, and Pima County on behalf of 

the Ajo-Gibson Volunteer Fire Department and Why Fire District. The agencies wishing to 

participate in a waiver request were asked to complete a survey responding to the specific points 

of infOlmation included in the guidelines issued in the Public Notice. The submittals from each 

agency, including a list of the VHFIUHF licenses applicable to this Waiver Request are attached 

at Exhibit C. The exhibits include a description oflicenses that are expected to be relinquished 

by the agencies after they complete their transition to the PCWfN communications network. 

It is critical that the PCWIN participants identified herein be able to maintain their 

existing wideband VHFIUHF operations during the transition to the PCWlN communications 

network, and therefore, Pima County requests an extension of the deadline for transition to 

narrowband operations until July 1,2014, on their behalf. 

As outlined in the guidelines issued in the Public Notice, DA-I I-I 189, Pima County is 

providing the following information to address relevant factors in assessing that the 

Commission's waiver standard under Section 1.925 has been met. 

1. Steps already taken to plan for, initiate, and complete the transition to narrowband 

operations: 

Since 2004, Pima County has been involved in a multi-year project to consolidate 

disparate Public Safety radio systems into a regional 800MHz P25 interoperable system. In 

April 2009, Pima County entered into a contract with Motorola for the new voice radio system. 

Infrastructure for the new system will undergo factory acceptance testing in June 2012. Pima 

County has also contracted with Network Infrastructure Corporation to provide a backhaul 
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microwave communications network to support the Motorola voice radio system. The 

microwave equipment has been received at a local staging facility and is currently in the factory 

acceptance testing process. Pima County has been making communications site facility 

improvements over the past two years. These efforts are ongoing, but are scheduled to be 

completed in January 2013. Installation of the microwave equipment will commence in March. 

2. System size and complexity: 

When fully implemented, the new communications network will consist of a 26 site 800 

MHz trunked radio system with three simulcast cells. This shared system will be connected to 

nine separate dispatch centers supporting ten separate 9-1-1 Public Safety Answering Points. 

The backhaul communications network architecture integrates existing and new microwave and 

fiber communications assets for a SONET network with multiple microwave hops and redundant 

loop protection. This is a complex system. 

3. Whether system equipment is narrowband-capable or must be replaced or 

upgraded: 

There are four jurisdictions participating in this Request for Temporary Waiver of the 

January 1,2013 deadline for transitioning to narrowband operations in the 150-174 MHz and 

421-512 MHz bands. The answer to this question is unique to each affected agency. Please refer 

to the answers to the questionnaires in Exhibit C. Generally, each agency possesses equipment 

that would need to be replaced or upgraded as an interim solution to transitioning to the PCWIN 

voice radio network. It is not in the public interest to make a capital investment in equipment 

that will only be used for a short period of time. 

4. Whether the licensee plans additional system upgrades or improvements in addition 

to converting to narrowband operation: 
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Pima County plans to service the communications needs ofa majority of the Coullty's 

public safety service providers on the new 800MHz P25 system. Pima County has no plans to 

upgrade or improve the legacy systems of its partners. Many of the project partners intend to 

continue operating in the VHFfUHF bands in the future and have; therefore, taken steps to come 

into compliance with the narrowbanding requirements. This is not the case wi th the agencies 

represented by this application. 

5. Funding sources, including whether the licensee's budget requires government 

approval or a multi-year budget process: 

Pima County voters authorized the sale 0[$92 million dollars in general obligation bonds 

to fund the PCWIN project; including the voice radio system and dispatch facilities. An 

additional $10.5 million has been contributed to the project through various federal grant 

programs. The jurisdictions seeking a temporary waiver are not budgeted to upgrade or replace 

current equipment and do not wish to expend dollars on a temporary interim solution to PCWlN . 

6. Whether the licensee's narrowbanding schedule is affected by neighboring systems 

due to interoperability relationships or other interdependencies: 

Two interdependencies are noted. 

• The request by the Pima County Sheriff's Department is made so that the department 

may continue to provide dispatch services for the Ajo-Gibson Volunteer Fire 

Department, Why Fire District, and Ajo Ambulance Company in Ajo, Arizona. Ajo 

is a small rural community approximately 130 miles west of the Tucson metropolitan 

area. Pima County is the licensee for a single VHF frequency on which dispatch 

serv ices are provided. The County supports an obsolete repeater and base station to 
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communicate with the fire and EMS responders. The fire and EMS responders are 

not able to upgrade or replace the repeater, base station and legacy subscriber 

equipment at thi s time. The two fire agencies are participants in the PCWlN project, 

and it is possible that the ambulance company will also join the project. In any case, 

the County has a need to continue to operate their equipment until the PCWlN system 

is available to provide alternative communications capabilities. 

• The South Tucson Police Department is dispatched by the Tucson Police Department, 

and is subject to the limitations of the City of Tucson communication systems. 

Because the City of Tucson is request ing a temporary waiver as part of this 

application, the City of South Tucson is doing the same. 

7. Plans to minimize the negative impact of extended wideband operations on co­

channel and adjacent channel operations, including a description of the spectrum 

environment in the affected areas: 

The county does not foresee a negative impact of extended VHFfUHF wideband 

operations on co-channel and adjacent channel operations since the agencies are already 

coordinating with PCWlN for the transition to the new system. 

S. If the licensee plans to migrate to a non-VHFIUHF band (e.g., 700 MHz or SOO 

MHz), whether it will relinquish VHFfUHF spectrum once it has migrated and the 

amount of spectrum to be relinquished: 

The answer to this question is unique to each agency. Please refer to Exhibit C. The 

PCWlN voice radio system will initially use 800MHz spectrum exclusively. The PCWlN 

frequency plan has been submitted to Commission representatives for review with the 800MHz 

Rebanding Transition Administrator. 
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Pima County requests that the Commission grant the requested temporary waiver to allow 

the PCWfN partners sufficient time to transition to a countywide voice radio system. 

To obtain a waiver of the Commission's rules, a petitioner must demonstrate either that: 

the underlying purpose of the rule(s) would not be served or would be frustrated by application 

to the present case, and that a grant of the waiver would be in the public interest; or (ii) in view 

of unique or unusual factual circumstances of the instant case, application of the rule(s) would be 

inequitable, unduly burdensome, or contrary to the public interest, or the applicant has no 

reasonable alternative. An applicant seeking a waiver faces a high hurdle and must plead with 

particularity the facts and circumstances that warrant a waiver. Although a successful waiver 

petition needs to satisfy only one of the two tests, Pima County believes that it has demonstrated 

that this request satisfies both tests. 

Under the first test, the waiver request should be granted if: (a) denying the use of the 

UHFNHF spectrum, would not serve the underlying purposes of the Commission's plan, and (b) 

granting the waiver would be in the public interest. This waiver request easily meets both 

requirements. 

The underlying purpose of the Commission's plans for narrowbanding is to create an 

environment that offers cooperation among public safety agencies to enhance service delivery to 

the public which is a primary objective of the PCWfN project. 

Granting of this waiver would greatly serve the public interest and supports the 

Commission's goals of enhancing radio spectrum efficiency while promoting consolidation and 

interoperability among public safety radio users. 

The unique circumstances for each of the individual petitioning agencies are described in 

the questionnaires attached as Exhibit C. Universally, the petitioners have no plans or budget to 

replace wideband equipment that will be decommissioned after they transition to the regional 
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network by July 1,2014. In the case of the City of Tucson, costs to narrowband current public 

safety communications equipment is estimated at $1. 7M. Agency resources are best applied to 

the successful implementation of the regional network. New purchases to replace obsolete 

equipment for what would be a temporary solution would be unreasonable and contrary to the 

public interest. 

CONCLUSION 

Pima County requests that the Commission grant a waiver that would allow the extension 

of time for the operations of existing non-narrowbanded VHF and UHF radio systems that 

support public safety dispatch communications for the Mt. Lemmon Fire District, South Tucson 

Police Department, South Tucson Fire Department, Tucson Police Department, Tucson Fire 

Department and the Pima County Sheriff s Department during the construction of the new 

PCWIN 800MHz regional radio system. The PCWIN partners have worked diligently and in 

good faith to transition their systems expeditiously; and believe the specific circumstances of this 

project warrant a temporary extension of the deadline. The amount of time for which a waiver is 

requested is 110 more than is reasonably necessary to complete the construction process. It is 

estimated the PCWIN partners will be transferred to the new system and it will be fully 

operational before July 1,2014. 

The majority of the PCWIN participant agencies operating legacy radio systems in the 

VHFIUHF bands are expected to meet the narrowbanding requirements by January 1, 2013 as 

they intend to continue to operate in those bands post implementation of the regional system. 

Attached are cover letters from each agency requesting a waiver, along with their 

pertinent information and affected frequencies. In addition, Pima County has attached letters 

from PCWIN participant agencies in support of the extension request (Exhibit D). 

Thank you for your consideration of this important Request for Temporary Waiver. 
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Respectfully submitted, 

Paul Wilson 
PCWfN Project Administrator 
Pima County Wireless Integrated Network 
33 N. Stone Avenue, Suite 1810 
Tucson, Az. 8570 I 
(520) 724·7200 
PauI.Wilson@Pima. gov 
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Larry S ers 
PCW j Development Manager 
Pima County Wireless Integrated Network 
33 N. Stone Avenue, Suite 1810 
Tucson, Az. 8570 I 
(520) 724· 7200 
Larry.Sayers@pima. gov 
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~~R.6.8 . 1 .32 VR 0'. COLORADO (WAS CERRO) (OVRS- Cove/age Extension SIIe) 13 days Tue S/4113 FrIS/21113 .... 

6J.8 VR.S.8.1.34 VR 0% AJOMTN (DVRS - Coverage Ext ltnsion Site) 13days Frl6l21113 Thu 7111113 0;0;> 
_ (.58 ~R.6 .8. 1 . 36 VR 0% "tasler and RF Sites Complete 1 day Thu1/ 11/13 Fri 7112/13 I 

059 R.S.S.2 VR 0% Dispatch lit 13 Sites SI day", Thu 1/31/13 Mon 4129113\ ..---.. 
~~.6.S.2.1 VR 0% PECOC UNO (21 OPS) 51 days Thu 1/31113 Mon 41'5113 ) ......--
~ /VR.6.S.2.7 VR 0% TPSC (34 ops l 4S dllYs Thu 1131113 MOIl 418113 .-
~ R.6.S.2.S VR 0% PCCPO(20PS) 7diJ}'s Thu 1131113 Mon 2111113 ... 
~ R.6.U.S VR 0% UAPO (3 OPS) 7 days Wild 2113/13 Mon 2125113 
6~ R.6.S.2.1 1 VR 07, PASCUA (2 OPS) 1 d<ilyl5 Wed 2127113 FrI 3l&/13 .. 
-tf~- \, R.6.S.2.12 VR 0% TOPO(TOI HS (3 OPS TOPOl' OP TOtHS) o days Thu 4118/13 Thu .,18113 • 10:5 JVR.6.8.2 .13 VR 0% JAIL (4 OPS) 7 days Frl3/,113 Tue 3/12113 ... 
~R.6.S.2 . ' 5 VR 0% AJOPCSO (2 OPS) 1 days Thu 4118/13 Mon 4129113 ... 
"""""1T7. YR.6.S.2.IS VR ,., OVPO (4 OPS) 7 days Thu 414/13 MOn 411 !J13 ... 

123 VR.6.B.2.17 0% DiSpatch Sites Comple te Oda~ Mon 4129/13 Mon 4/2911 3 • ". VR.6.S.3 VR 00/0 SubSCriber I Mobile InstallaUon 223 days Tue 914112 Wed 7/24113 • . 
740 VR.6.9 VR 0% Integration and PreparaUon 2S days Fr17/12113 Frt &/16/13 """'" J.l..) VR,6.IO VR 100% Stte tnst"Il"'ion AvrSil~ (Emherlded al siles . see nOles) o day!. Tho 5/9113 Thu 5f9I13 9 

W r·S.
,6 0% R56 PUnch,lsI Resoluoon of Motorola ilems o days Fri 1112/13 

'''I12/1l
1 

9 
~~ R.6 . 11 VR ", System Test1ng 237.5 days Thu 4125113 Tut 418114 , , 
~.6.1 2 VR 0% Training 132 days Man 919l1l Frt 3121114 , : 
8 17 R.6. ll VR '" flnallze -- 214.5 dllYs Thu 5130113 Tut 418114 , • . ~ - ' - ----

PIOjtCI: PCWlN Master Schedule 

I 
Tas~ Plogress Summ~ry . . Rolled Up Criliea\ Task Rolled UD Plogress External Tasks GIOUp 6 )· SummaI)' • . 

Date: Thu 115/'2 Cn~cat Task MlIe~tone • Rolled Up Task Rolled Up "1IlestOl'le 0 """ P'oje-et SummaI)' . OUdlint <> 

~ 1.I.mel Schedule PIMA COUNTY CONFIOENTiAlINFORMATiON P,ma County f Motolola 
Thu 11511 2 3 
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Pima County Wireless Integrated Network 
Pima County Ordinance No. 2004-18 Authorized Participant Agencies 

Police and Emergency Services Agencies 
Oro Valley Police Department 
Pascua Yaqui Police Depmtment 
Pima College Department of Public Safety 
Pima County Sheriff s Department 
Sahuarita Police Department 
South Tucson Police Department 
Tohono O'odham Tribal Police 
Tucson Police Department 
University of Arizona Police 
Pima County OEM & Homeland Security 

Fire Agencies 
Ajo/Oibson Volunteer Fire Depaltment 
Ari vaea Volunteer Fire Department 
A vra Valley Fire District 
Corona de Tucson Fire District 
Drexel Heights Fire District 
Elephant Head Volunteer Fire DepaItmcnt 
Golder Ranch Fire District 
Green Valley Fire District 
Helmet Peak Fire District 
Mt. Lemmon Fire District 
Northwest Fire District 
Pascua Pueblo Fire Department 
Picture Rocks Fire District 
Rincon Valley Fire District 
South Tucson Fire Department 
Three Points Fire District 
Tohono O'odham Fire Department 
T ueson Fire Depattment 
Why Fire District 
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December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Waiver request for temporary extension of deadline to narrowband existing VHF/UHF radiO 
systems 

The Mount Lemmon Fire District respectfully requests a waiver of FCC Rule Section 90 .2030) 
to be authorized a temporary extension of time to continue wideband operations on existing 
VHF and UHF radio systems. Our Fire District is part of a regional coordination plan and filing 
this request as one partner of the Pima County Wireless Integrated Network (PCWIN) 
coordinated waiver request. The amount of time for which a waiver is requested is no more 
than reasonably necessary to complete the move to the new regional 800 MHz PCWIN 
system. 

By participating in the PCWIN project, the Mount Lemmon Fire District has committed to 
replacing its legacy VHF and UHF radio systems. Therefore, our Fire District is dependent on 
the project schedule and has no other reasonable alternative or additional resources to 
address narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this 
case, application of the narrowbanding rule would be unduly burdensome and contrary to the 
public interest. We believe a grant of this waiver request would be in the public interest since 
the intent of the PCWIN Project is to replace legacy systems with a single regional 
interoperable 800 MHz voice radio system, thereby satisfying the underlying purpose of the 
narrowbanding rule by promoting consolidation and spectrum efficiency. 

Based on the issues listed above, we are requesting a favorable grant of this waiver request so 
that we may continue with our VHF/UHF wideband system operations until our Fire District is 
fully transitionecl to the regional 800 MHz PCWIN system. If you have any questions or require 
additional information regarding this request , please feel free to contact me at (520)576-1201 . 

Mount Lemmon Fire District /j /"0 \ ', 0'0,'/' Co",,.,,/liJ. 

P.O. 811t "(9 

Ifr I m",,,,n , ~7 89619 

(POI 5'6· /~Ol 

/POI ~-~·3OQ( fa., 

h'WK', U,ltntmtlNflr;t. tlrS? 



MOUNT LEMMON FIRE DISTRICT 

UHFIVHF Narrowbanding Questionnaire 
The Federal Communications Commission (FCC) has set January 1, 2013 as the deadline for all VHF and UHF Public Safety and 
Industrial/Business land mobile radio (LMR) systems in the 150-174 MHz and 421-512 MHz bands to migrate from 25 kHz channel 
bandwidth to 12.5 kHz or narrower technology. After January 1, 2013, licensees not operating at 12.5 kHz efficiency will be in violation 
of the FCC's rules and could be subject to FCC enforcement action, which may include admonishment, monetary fines, or loss of 
license. 

Information about narrowbanding benefits, frequently asked questions, links to information and resources and other relevant 
information may be obtained at www.fcc.gov/narrowbanding. Narrowbanding related questions may be submitted to the FCC at 
narrowbanding@fcc.gov. 

The PCWIN Executive Management Committee has directed PCWIN staff to prepare a regional request for waiver to defer the need to 
narrowband frequencies and equipment for those agencies that will abandon the use of UHFNHF spectrum licenses and equipment 
after PCWIN systems are cutover; currently scheduled for first quarter of calendar year 2014. If your agency will continue to operate 
on your UHFNHF licenses after PCWIN cutover, you are required to narrowband your solutions prior to the January 1,2013 deadline. 
A regional request for waiver is intended to seek approval for jurisdictions that will transition to 800 MHz spectrum, as a participant in 
the new PCWIN regional voice radio system, avoid unnecessary narrowbanding activities and cost. This process does not guarantee 
that a waiver will be granted. You are advised to plan a process that will enable your compliance with the narrowbanding requirement. 
Your process should include a determination of how narrowbanding will affect your system, a compliance plan, schedule and budget 
appropriation. A list of manufacturers and narrowband-compliant equipment is available at 
http://psc.apcoinll.org/201 OI01/01/narrowbanding/. 

In accordance with the July 13, 2011, FCC Public Notice regarding guidance for submission of requests for waiver, this questionnaire 
is being distributed to gather information from agencies, to determine their commitment to participate in the PCWIN system, and to 
identify those interested in partiCipating in a regional request for waiver. 

The content of this questionnaire has been developed to satisfy the specific application requirements established by the FCC. A full 
and com lete res onse is needed to determine our interest and eli ibili to artici ate in a re ional waiver re uest. 

1) Do you wish to participate in a regional waiver request? IYes If NO, return the questionnaire. 

If YES, complete the questionnaire and return il. 

2) What steps have you already taken to plan for, initiate, and complete the transition to narrowband operations? 
Had an assessment done of our current equipment to see if narrowband capable. 

3) Describe the size and complexity of your current system: 
Mount Lemmon runs off one repeater, and is dispatched by Drexel Heights 'Fire. 

4) Describe any system uPQrades or improvements, in addition to narrowbandinQ, that are planned: 
All our mobile and hand held radios are narrowband compatible. Our repeater is not, so we are in the process of pricing out a 
replacement. 

5) If a waiver is granted, how will wideband operations after January 1, 2013, affect neighborhing systems, interoperability 
relationsllips, or other interdependencies? 
No 



MOUNT LEMMON FIRE DISTRICT 

6) After migrating communications services from your UHFNHF system to the PCWIN 800 MHz system. will you relinquish UHFNHF 
spectrum? 

INo I(Please specify on the Frequency Worksheet which of your licenses will and will not be relinquished) 

7) Describe your current equipment and whether it is narrowband-capable or must be replaced or upgraded. A list of manufacturers 
and narrowband-compliant equipment is available at hllp:llpsc,apcointl.orgI2010101101Inarrowbandingl. 

Ba •• 
Make 
Make 
Make 
Make 
Make 

Stat oos/Repealers: 
: Kenwood (base station) 

: 
: 

Mobile Radios' 
Make : Kenwood 
Make : Kenwood 
Make : Kenwood 
Make : Kenwood 
Make : Kenwood 
Make : Kenwood 
Make 
Make : 
Make 
Make 

Portable Radios' 
Make : Kenwood 
Make : Kenwood 
Make : Kenwood 
Make 
Make : 
Make 
Make 
Make 
Make : 
Make 

Voters,,: _______ -, 
Make. 
Make:I--------.., 

Make:I-______ -I 
Makel-______ --i 
MakeL-______ ~ 

Mode 
Mode 
Mode 
Mode 
Mode 

I TK 860 HG-1 
I 
I 
I 
I 

,TK 7360 HV 
I TK 7360 HU 

Model 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 

ITK8160K 

Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 
Mode 

Mode 
Mode 
Mode 
Mode 
Mode 

I TK840 (N) 
I TK 760 
I Tk 830G 
I 
I 
I 
I 

I TK 380 
I TK 280 
I TK 390 
I 
I 
I 
I 
I 
I 
I 

I 
I 
I 
I 
I 

Narrowband Capabili 
Narrowband Capabili 
Narrowband Capabili 
Narrowband Capablli 
Narrowband Capabill 

Narrowband Capabili 
Narrowband Capabili 
Narrowband Capabil! 
Narrowband Capabili 
Narrowband CapabU! 
Narrowband Capabili 
Narrowband Capabili 
Narrowband Gapabili 
Narrowband Capabili 
Narrowband Capabili 
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Narrowband Capabili 
Narrowband Capabih 
Narrowband Capablli 
Narrowband Capabili 
Narrowband Capabili 
Narrowband Capabjll 
Narrowband Capabill 
Narrowband Capabili 
Narrowband Capabill 
Narrowband Capabili 
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Narrowband 
Narrowband 
Narrowband 
Narrowband 
Narrowband 

Upgrade Required 

Upgrade Required 
Upgrade Required 
Upgrade Required 
Up rade Required 
Upgrade Required 
Upgrade Required 

Upgrade Required 
Upgrade Required 
Upgrade Required 

8) If a regional waiver request is denied, what funding source will you use to achieve compliance? Describe your 
budgeting process; does your budget require government approval or a multi~year budget process? 

Budgetary NeedjL.:$"-__ ",5.",OO",O""o,,,oC,j1 Enter the rough order magnitude cost to replace/upgrade equipmenl. 
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1 
3 
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MOUNT LEMMON FIRE DISTRI CT 

9) Is your agency committed to migrating your voice communications to the PCWIN regional communications s~LY-,e,,-s_---, 

0) Does your agency designate Pima County to take the lead on the regional waiver request on your behalf? I"Y..::e"s_ ..... 

1) Points 01 Contact 

Person completing this questionnaire: Point of contact for follow up questions: 

Agency: MLFD MLFD 
Name: Joseph A. Gunia Joseph A. Gunia 
Telephone: 520.444:6279 520.444.6279 
E-Mail : iaunia@mlfdaz.org iaunia@mUdaz.org 
Address: P.O. Box 759 P,O, Box 759 
City, State: Mount Lemmon, AZ Mount Lemmon, AZ 
Zip Coce: 85619 85619 

Additional information is reql:1ired on the Frequency Worksheet. Please describe how each frequency is used, and whether or not it will 
be relinquished after tranSitioning to the PCWIN system. 

Direct any questions about the Pima County regional narrowbanding waiver request to 
Larry Sayers at Larry.Sayers@pima.gov or (520) 400-7115. 

Return completed questionnaires and Frequency Worksheets to: 

Pima County Wireless Integrated Network 
Regional Narrowbanding Waiver Request 

33 N. Stone Avenue, Suite 1810 
Tucson, AZ 85701 

or bye-mail to Catherine.Hanna@pima.gov 
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City of South 
Tucson Police 
& Fire 
Departments 

• Cover Letters 

• UHFIVHF Narrowbanding 
Questionnaire 

• FCC Radio Frequency 

Infonnation 



MAYOR 

JENNIFER ECKSTROM 

CI TY MANAGER 

ENRIOUE G. SERN A 

CHIE F OF POLICE 

RICHARD E. MUNOZ 

POLICE DEPARTMENT 
1601 SOU TH SIXTH AVENUE 

SOUTH TUCSON . AR IZONA 857 13 

December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Waiver request for temporary extension of deadline to narrowband existing VHF/UHF radio 
systems 

The City of South Tucson respectfully requests a waiver of FCC Rule Section 90.2030) to be 
authorized a temporary extension of time to continue wideband operations on existing VHF and 
UHF radio systems. The City of South Tucson is part of a regional coordination plan and filing this 
request as one partner of the Pima County Wireless Integrated Network (PCWIN) coordinated 
waiver request. The amount of time for which a waiver is requested is no more than reasonably 
necessary to complete the move to the new regional 800 MHz PCWIN system. 

By participating in the PCWIN project, the City of South Tucson has committed to replacing its 
legacy VHF and UHF radio systems. Therefore, our police and fire department is dependent on 
the project schedule and has no other reasonable altemative or additional resources to address 
narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this case, 
application of the narrowbanding rule would be unduly burdensome and contrary to the public 
interest. We believe a grant of this waiver request would be in the public interest since the intent 
of the PCWIN Project is to replace legacy systems with a single regional interoperable 800 MHz 
voice radio system, thereby satisfying the underlying purpose of the narrowbanding rule by 
promoting consolidation and spectrum efficiency. 

Based on the issues listed above, we are requesting a favorable grant of this waiver request so 
that we may continue with our VHF/UHF wideband system operations until our police and fire 
department is fully transitioned to the regional 800 MHz PCWIN system. If you have any 
questions or require additional information regarding this request, please feel free to contact me 
at (520) 917-1580. 

~~fflr-
Chief Richard Munoz ~ 
South Tucson Police Department 

cc: File 

Po lice Deparlmoni (520) 622-0655 I Fa, (520) 917-2901 



MAYOR 

JENNIFER ECKSTROM 
ClTY MANAGER 

ENRIQUE G. SERNA 

VICE MAYOR 

PETE TAD EO 

COUNCIL MEMBERS 

JOHN FELIX, ACTING MAYOR 

PAUL S. DIAZ 

ANITA ROMERO 

CARLOS G. SALAZ 

MARY H. SOLTERO 

1801 SOUTH SIXTH AVENUE 

SOUTH TUCSON, ARIZONA 85713 

(520) 792·2424 

FAX (520) 828·0619 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

December 27,2011 

Re: Waiver request for temporary extension of deadline to narrowband existing VHF/UHF radio 
systems 

The City of South Tucson respectfully requests a waiver of FCC Rule Section 90.203Ul to be 
authorized a temporary extension of time to continue wideband operations on existing VHF and 
UHF radio systems, The City of South Tucson is part of a regional coordination plan and filing this 
request as one partner of the Pima County Wireless Integrated Network (PCWIN) coordinated 
waiver request. The amount of time for which a waiver is requested is no more than reasonably 
necessary to complete the move to the new regional 800 MHz PCWIN system. 

By participating In the PCWIN project, the City of South Tucson has committed to replacing its 
legacy VHF and UHF radio systems, Therefore, our police and fire department is dependent on 
the project schedule and has no other reasonable alternative or additional resources to address 
narrowbanding for its legacy VHF/UHF systems. In view of the circumstances of this case, 
application of the narrowbanding rule would be unduly burdensome and contrary to the public 
interest. We believe a grant of this waiver request would be in the public interest since the intent 
of the PCWIN Project is to replace legacy systems with a single regional interoperable 800 MHz 
voice radio system, thereby satisfying the underlying purpose of the narrowbanding rule by 
promoting consolidation and spectrum efficiency. 

Based on the issues listed above, we are requesting a favorable grant of this waiver request so 
that we may continue with our VHF/UHF wideband system operations until our police and fire 
department is fully transitioned to the regional 800 MHz PCWIN system. If you have any 
questions or require additional information regarding this request, please feel free to contact me 
at (520) 917·1561 

~ Chie~ Anderson 
South Tucson Fire Department 



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSON FIRE DEPARTMENT 

UHFNHF Narrowbanding Questionnaire 

The Federal Communicalions Commission (FCC) has set January 1, 2013 as the deadline for all VHF and UHF Public Safely and 
Industrial/Business land mobile radio (l MR) systems in Ihe 150-174 MHz and 421-512 MHz bands to migra le from 25 kHz channel bandwidth to 
12.5 kHz or narrower technology. AUer January 1, 2013. licensees nol operaling a11 2.5 kHz efficiency ""';l1 be in violation ollhe FCC's rules and 
could be subjecllo FCC enforcemenl aclion, which may include admonishment. monelary fines , 01 loss of license. 

Informalion about narrowbanding benefils. frequenlly asked queslions. links 10 informalion and resources and olher relevant informalion may be 
obtained at W"NW.fcc .gov/narrowbandlng. Narrowbanding related questions may be submilled 10 the FCC at narrowbandlng@fcc.gov. 

The PCWIN Executive Management CommiUee has directed PCWIN staff to prepare a regional request for waiver to defer Ihe need to 
narrowband frequencies and equipment for those agencies that will abandon the use of UHFNHF spectrum licenses and equipment after PCWIN 
systems are cutover : currentfy scheduled for first quarler of calendar year 2014. If your agency will continue to operate on your UHFNHF 
licenses after PCWIN cutover, you are requIred to narrowband your solutions prior to the January 1, 2013 deadline. A regional request 
(or waiver is intended 10 seek approval for jurisdictions that will transition to 800 MHz spectrum, as a parlicipant in the new PCWIN regional voice 
radio system, avoid unnecessary narrowbanding activities and cos\. This process does not guarantee thai a waiver will be granted. You are 
advised to plan a process that will enable your compliance with the narrowbanding requirement. Your process should include a determination of 
how narrowbanding will affect your system, a compliance plan, schedule and budget approprialion. A lisl of manufacturers and narrowband­
compliant equipment is available at http://psc.apcolntl.orgf2010/01/01/narrowbandlng/. 

In accordance with the July 13, 2011, FCC Public Notice regarding guidance for submission of requests for waiver, this questionnaire is being 
distribuled to gather information from agencies , to determine their commit\menlto participate in Ihe PCWIN system, and to identify those 
interested in participaling in a regional request for waiver. 

The content of this questionnaire has been developed to satisfy the specific applicalion requirements established by the FCC. A full and 
complete response is needed 10 determine your interesl and eligibility to participale in a regional waiver request. 

1) Do you wish to participate in a regional waiver request? IYes If NO, relum the questionnaire. 
If YES, complete the Questionnaire and retum it. 

2) What steps have you already taken to plan for, initiate, and complete the transition to narrowband operations? 
We are conl racted with the City of Tucson Police Department for dispatch services. This contract includes communica tions equipment repair 
and support , and since July 1,2010 have been operating on their frequencies. 

3) Describe the size and complexity of your current system: 
Our agency has ouldated dispatcher terminals, and there are no plans to upgrade thi s equipment. We have a police fleet of which 25 vehicles 
are equipped wilh mobile radios. We also currently have 35 HT -1000 portable radios but only have a need for 25 handheld radios . 

4) Describe any system upgrades or improvements in addition to narrowbanding, that are planned: 
We have contracted with the City of Tucson Police Department for dispatch services and plan to follow their recommendalions for upgrades and 
improvements. 

5) If a waiver is granted, how will wideband operations after January 1, 2013, affect neighborhfng systems, interoperability relationships , or other 
interdependencies? 
We have no plans to re-establish a communications dispatch center. Since we a completely surrounded by Ihe City of Tucson we rely on Ihe 
Tucson Police Department for dispatch services so there should be no effect. The fnteroperabilily and interdependencies are almost as Ihough 
we are part o f the same agency. 

6) After migrating communications services from your UHFNHF system to the PCWIN 800 MHz system, \'AII you relinquish UHFNHF spectrum? 

IYes (Please specify on the Frequency Worksheet which of your licenses will and will not be relinquished) 

111112012 Copy of Agency Questionnaire Template South Tucson PO (2) 



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSON FIRE DEPARTMENT 

7) Describe your current equipment and whelhsr it is narr()wband~capable or must be replaced Of upgraded_ A list of manufacturers and 
narrowband-comphant equipment is available at http://psc.apcointl.org/2010101J01/narrowbandingi, 

Base StatlonslReoeaters: r=~'==~ 
Make 1-_______ -1MOOel 1---------1 Narrowband Capability; r===========~ ~ 
Make Model' Narrowband Capability; 1----1 

Make Model Narrowband Capability: r::===========~ 1-===1 Make Model Narrowband Capability: t-- r 
Make Model Narro1Nband Capability; '-__________ ...J L __ --' 
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Make Motorola 
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Make 
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Make 

Portable Radios' 
Make Mo:orola 
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~ 

• 

Model 1-_______ --lNaffowband Capablllty: 1------------1 
Model Narrowband Capability; 1------------1 
Mode! Narrov.'band Capability: 1-------------1 
Mode! Narrowband Capability; r::==========1 Model Narro'huand Capability; t-
10del Narrowband Capability: 1-------------1 
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~ 
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Model HT-1000 Narrowband Capability: r::=~R~e~DII,a~oo~m~c~n~t~R~e~mU~ire~d~=~ 
Mode! Narrowband Capability: t-
~ode! 1----------lNar{l)wband Capability; 1------------1 

Mode! Narrowband Capability: r::===========~ Model Narrowband Capability: ~ 
Mode! Narrowband Capability· 

1cdel Narrowband CapabUlty: ~=======================~ Model Narrowband Capability: ~ 
Model Narrowband Capability· 1-------------1 
Mode! Narrowband Capability: '-___________ .J 

Votetsi-: ----------, 
Make: Model 1-_______ --lNarrowband Capability 
Make: Model 
Make: Model 
Make: Model 
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Narrowband Capability 

~=================~Narrowband Capability t- Narrowband Capabllity 
'-_______ -'Narrowband CapabJlity, '-__________ ...J 
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12 

35 

Copy of Ager,cy Ques\ionrcaire Temp:ale Soulh Tucson PD (2) 



SOUTH TUCSON POLICE DEPARTMENT and SOUTH TUCSON FIRE DEPARTMENT 

8) If a regional waiver request IS denied, what funding source will you use to achieve compliance? Describe your budgetiing process; 
does your budget require government approval or a multi-year budget process? 

We would rely on RI.C.O. funds for the mosl part. 

Budgetary Needs: LI "-$ __ ~3",5",0",.0",00",.,,,oo"-.Jl Enter the rough order magnitude cost to replacelupgrade equipment. 

19) Is your agency committed to migrating your voice communications to the PCWIN regional communications system? 

110) Does your agency designate Pima County to take the lead on the regional waiver request on your behalf? 

M 1) Points of Contact 

IYes 

IYes 

Person completing this queslionairre: Point of contact for follow up questions: 

Agency: City of South Tucson Police Department City of South Tucson Police Department 
Name: Richard E. Munoz Lt. Jeff Inorio 
Telephone: 520-917-1580 520-917-1582 
E-Mail: 
Address: 1601 S. 61h Avenue 1601 S. 6th Avenue 
City, State: South Tucson, Arizona South Tucson. Arizona 
Zip Code: 85713 85713 

Additional information is required on the Frequency Worksheet. Please describe how each frequency is used, and whether or not it will be 
relinquished after transitioning to the PCWIN system. 

111112012 

Direct any questions about the Pima County regional narrowbanding waiver request to 
Larry Sayers at Larry.Sayers@pima.gov or (520) 400-7115. 

Return completed questionnaires and Frequency Worksheets to: 

Pima County Wireless Integrated Network 
Regional Narrowbanding Waiver Request 

33 N. Stone Avenue, Suite 1810 
Tucson, AZ 85701 

or bye-mall to Catherlne.Hanna@pima.gov 

Copy of Agency Questionnaire Template South Tucson PO (2) 
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Rcady 10 Protect, Proud to Serve 

January 3, 2012 
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Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Waiver request for temporary extension of deadline to narrowband existing VHFIUHF 
radio systems 

To Whom It May Concern: 

The City of Tucson respectfully requests a waiver of FCC Rule Section 90.2030) be authorized, 
requesting a temporary extension of time to continue wideband operations on existing VHF and 
UHF radio systems. The City is part of a regional coordination plan and is filing this request as 
one partner of the Pima County Wireless Integrated Network (PCWIN) coordinated waiver 
request. The amount of time for which a waiver is requested is no more than reasonably 
necessary to complete the move to the new regional 800 MHz PCWIN system. 

By participating in the PCWIN project, the City of Tucson has committed to replacing its legacy 
VHF and UHF radio systems. Therefore, the City is dependent on the project schedule and has 
no other reasonable alternative or additional resources to address narrowbanding for its legacy 
VHFIUHF systems. In view of the circumstances of this case, application of the narrowbanding 
rule would be unduly burdensome and contrary to the public interest. We believe a grant of this 
waiver request would be in the public interest since the intent of the PCWIN Project is to replace 
legacy systems with a single regional interoperable 800 MHz voice radio system, thereby 
satisfying the underlying purpose of the narrowbanding rule by promoting consolidation and 
spectrum efficiency. 

Based on the issues listed above, we are request ing a favorable grant of this waiver request so 
that we may continue with our VHFIUHF wideband system operations until the City is fully 
transitioned to the regional 800 MHz PCWIN system. If you have any questions or require 
additional information regarding this request, please feel free to contact me at (520) 791-4441. 

Sincerely, 

~W$/~ 
Roberto A. Villasenor 
Chief of Police 

RA V:JJ:kr 



CITY OF 
TUCSON 

December 28, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Waiver request for temporary extension of deadline to narrowband 
existing VHF/UHF radio systems 

The City of Tucson respectfully requests a waiver of FCC Rule Section 90.2030) 
to be authorized a temporary extension of time to continue wideband operations 
on existing VHF and UHF radio systems. The City is part of a regional 
coordination plan and is filing this request as one partner of the Pima County 
Wireless Integrated Network (PCWIN) coordinated waiver request. The amount 
of time for which a waiver is requested is no more than reasonably necessary to 
complete the move to the new regional 800 MHz PCWIN system. 

By participating in the PCWIN project, the City of Tucson has committed to 
replacing its legacy VHF and UHF radio systems. Therefore, the City is 
dependent on the project schedule and has no other reasonable alternative or 
additional resources to address narrowbanding for its legacy VHF/UHF systems. 
In view of the circumstances of this case, application of the narrowbanding rule 
would be unduly burdensome and contrary to the public interest. We believe a 
grant of this waiver request would be in the public interest since the intent of the 
PCWIN Project is to replace legacy systems with a single regional interoperable 
800 MHz voice radio systern, thereby satisfying the underlying purpose of the 
narrowbanding rule by promoting consolidation and spectrum efficiency. 

Based on the issues listed above, we are requesting a favorable grant of this 
waiver request so that we may continue with our VHF/UHF wideband system 
operations until the City is fully transitioned to the regional 800 MHz PCWIN 
system. If you have any questions or require additional information regarding 
this request, please feel free to contact me at (520)837-7009. 

Sincerely, 

J £ c,.tib/ 
Jim Critchley 
Fire Chief 
Tucson Fire Department 

P.O. Box 27210 • TUCSON, AZ 85726-7210 
(520) 791-4512 • FAX (520) 791-3231 

www.cityoftucson.org 



TUCSON FIRE DEPARTMENT and TUCSON POLICE DEPARTMENT 

UHFIVHF Narrowbanding Questionnaire 

The Federal Communications Commission (FCC) has set January 1, 2013 as the deadline for all VHF and UHF Public Safety and 
Industrial/Business land mobile radio (LMR) systems in the 150-174 MHz and 421-512 MHz bands to migrate from 25 kHz channel bandwidth to 
12.5 kHz or narrower technology. After January 1. 2013, licensees not operating at 12.5 kHz efficiency will be in violation of the FCC's rules and 
could be subject to FCC enforcement action, which may include admonishment. monetary fines. or loss of license. 

Information about narrowbanding benefits , frequenlly asked questions, links to information and resources and other relevant information may be 
obtained al www-fcc.gov/na rrowbanding . Narrowbanding related questions may be submilted to the FCC al narrowbandlng@fcc.gov. 

The PCWIN Execulive Managemenl Commillee has directed PCWIN slaff 10 prepare a regional request for waive r 10 defer the need 10 
narrov.tband frequencies and equipment for Ihose agencies thai will abandon the use of UHFN HF spectrum licenses and equipment aHel PCWIN 
systems are cutover; currenlly scheduled for first Quarter of calendar year 2014. Jf your agency will continue to operate on your UHFNHF 
licenses after PCWIN cutover, you 8fe requIred to narrowband your solutions prior to the January 1, 2013 deadline . A regional request 
for waiver is intended to seek approval for jurisdictions that will transi tion to 800 MHz spectrum, as a participant in the new PCWIN regional voice 
radio system. avoid unnecessary na{{owbanding activities and cost. This process does not guarantee that a waiver will be granted. You are 
advised to ptan a process Ihal will enable your compliance with the narrowbanding requirement. Your process should inctude a determination o f 
how narrowbanding will affect your system, a comptiance ptan, schedute and budget appropriation. A tisl of manufacturers and narrowband­
compliant equipment is available al h«p:llpsc.apcolntl.orgl2010f01/01/narrowbandlng/. 

In accordance with the July 13, 2011 , FCC Public Notice regarding guidance for submission of requests for waiver, this questionnaire is being 
distributed to gather information from agencies, \0 determine their commiUment to participate in the PCWIN system, and to identify those 
interesled in participating in a regional request for waiver. 

The content of this questionnaire has been developed to satisfy the specific application requirements established by the FCC. A full and 
complete response is needed to determine your interest and eligibility to participate in a regional waiver request. 

1) Do you wish to participate ill a regional waiver request? Ives If NO, return the questionnaire. 

II YES, complete the questionnaire and return it. 

2) What steps have you already taken to plan for, initiate, and complete the transition to narrowband operations? 
Tucson Fire has programmed all portable radios with narrowband UHF AIRS channels. No other steps have been taken to modify the existing 
conventional radio system for fire or MEDS operation. Tucson Police is in Ihe process of programming the AIRS frequencies on their radios. 

3) Describe the size and complexity of your current sYStem : 
The City of Tucson Fire Department currently uses a conventional UHF radio system. The Tucson Police Department currently uses a 
conventional VHF radio system. Each frequency has a sing le transmitter site with a backup transmilter location and up to 12 voter/receiver sites 
that blanket the City's radio coverage area. There are eight repeated channels and two simplex channels for a total of 10 UHF frequencies for 
Tucson Fire and 13 repeated channels and five simplex channels for for a total of 18 VHF frequencies for Tucson Police. 

4) Describe an sYStem uDorades or imorovements in addition to narrowbandino. that are Dlanned 
No radio system upgrades or improvements are planned for City of Tucson Fire Department or Police Dapartment other than adding 
narrowband AIRS channels to portable radios. The Tucson Fire Department and the Tucson Police Department plan to transition to the PCWIN 
radi o system. 

5) If a waiver is granted, how will wideband operations aner January 1, 2013, affect neighborhing systems, Interoperability relationships, or other 
interdep_endencies? 
If the waiver is granted we do not forsee a negetive impact on operaliOns with neighboring systems. Tucson Fire and Tucson Police will have 
portable radios with narrowband AJRS channels for interoperCtbitity untit PCWIN becomes operationat in 2014. 

6) After migrating communications services from your UHFNHF system to the PCWIN 800 MHz system, w;lI you relinquish UHFNHF spectrum? 

IYes (Please specify on the Frequency Worksheet which of your licenses witt and will not be relinquished) 

1/111201 2 COT narrowbandingwaiver returned 112211 



TUCSON FIRE DEPARTMENT and TUCSON POLICE DEPARTMENT 

7) Describe your current equipment and whether it is narrowband-capable or must be replaced or upgraded. A list of manufacturers and 
narrowband-compliant equipment is available at http://psc.apcolnll.org/2010/01/01/narrowbanding/. 

Base StationsfRepeaters: 
Make General Electric 
Make General Electric 
Make Motorola 

Model- MaW II (Fire) Narrowband Capability: 
Model- Maslr II (TPD Narrowband CapabHuy: 
Model: Quantar Narrowband Capabili ty; 

Reolacement Reauired 
Replacement Re uired 
Narrowband Capable 

Make 
Make 

f--_______ -lModel f--_______ -lNarrowband Capability: 
'-_______ --'Model Narrowband CapabHdy: 

Make: 
Make: 
Make: 
Make: i I 
Make: 
Make: 
Make: 
Make: 
Make: 
Make: 

Porta~ Ie Radios: 
Make: IMolorola 
Make: Molorola 
Make: Molorola 
Make: Molorola 
Make: 
Make: Molorola 
Make: Molorola 
Make: I 
Make: 
Make: 

Voters' 
Make General Electric 
Make Motorola 
Make 
Make 
Make 

Capability: Narrowband Capable 
Capability: Narrowband Capable 
Capability: Narrowband Caoable 
Capability: Replacement ReQuired 
Capability: Narrowband Capable 
Capability: Narrowband Ca able 
Capability: Replacement Required 
Capability: 
Capability: 
Capability: 

Model: (TS Capability: Narrowband Capable 
Model: 

I 
I 
I 
I 

Model: 
Model: 
Model: 
Model: 

Model 
Model 
Model 
Model 
ModeJ 

as Capability: Narrowband Caoable 
D) Capability: Narrowband Capable 

Capability: Replacement Required 
Capability: Narrowband Caoable 
Capability: Narrowband Capable 

MT Capability: Narrowband Capable 
rs Capability: Narrowband Caoable 

Capability: 
Capability. 

Aslrolac 3000 
~!!i2~]fiQQ====~Narrowband Capability· r::=~Rje~DII~ac~e~m~e~n~I±R~e~QlU~ir~ed~=~ 
~ Narrowband Capability ~ Narrowband Ca able 

Narrowband Capability 
f----------INarrowband Capability 
'---________ -' Narrowband Capability 

Quantity 
14 
12 
8 

388 
160 
35 
34 
71 
53 
21 

212 
41 
19 
15 

1212 
189 
107 
33 

1111 /2012 COT narrowbandingwaiver returned 112211 



TUCSON FIRE DEPARTMENT and TUCSON POLICE DEPARTMENT 

8) If a regional waiver request;s denied, what funding source will you use to achieve compliance? Describe your budgetiing process: 
does your budget require government approval or a mulli-year budget process? 

There is no funding source assigned for UHFNHF radio syslem replacementlmopdificalion. The budgel will need \0 come from general 
opera ling funds which will affect services alredy funded. 

Budgelary Needs: LI S"-__ ',-.",70",0".0",0,,0.,,,00,,-,1 Enter the rough order magnitude cost to replace/upgrade equipment. 

g) Is your agency commilled to migrating your voice communications to Ihe PCWIN regional communica lions system? 

10) Does your agency designale Pima County 10 take the lead on the regional waiver request on your behalf? IYes 

11) Points of Contacl 

Person completing this queslionairre: Point of contact for follow up questions: 

Agency: 
Name: 
Telephone: 
E-Mail: 
Address: 
City, State: 
Zip Code: 

Additional information is required on the Frequency Worksheet . Please describe how each frequency is used, and whether or not it will be 
relinquished after transitioning to the PCWIN system. 

1/11/2012 

Direct any questions about the Pima County regional narrowbanding waiver request to 
Larry Sayers at Larry.Sayers@pima.gov or (520) 400·7115. 

Return completed questionnaires and Frequency Worksheets 10: 

Pima County W ireless Integrated Network 
Regional Narrowbanding Waiver Request 

33 N. Stone Avenue, Suite 1810 
Tucson, AZ 85701 

or bye-mail to CalherJne,Hanna@pJma,gov 

COT narrowbandingwaiver returned 112211 
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Why Pire (j)istrict 
301 S. Sonoyta Way - Why,}lZ. 85321-9613 

520-387-7766 - PaJ(520-387-4218 
w/i. y,fire@ta6fetoptefepliolle .colII 

02114112 

To Whom It May Concern, 

Why Fire District is requesting an extension of the deadline to narrowband our existing 
UHFNHF wide band voice radio system; FCC Rule Section 90.203(j). 

At this time we do not have the necessary equipment to comply with the FCC Rule 
change, and the expense of totally changing our existing radio communications system, 
not to mention the maintenance of the new equipment, is so overwhelming at this point 
that we, as an exceptionally small Arizona Fire District, are researching all possible ways 
of financing these changes. 

The Why Fire District has committed to complying to the FCC changes for our VHF 
and UHF radio systems. However, our Fire District is fmancially unable to meet the 
current deadline and has no other reasonable alternative or additional resources to address 
narrowbanding for its existing VHFIUHF systems. In view of the circumstances of this 
case, application of the narrowbanding rule would be unduly burdensome and contrary to 
the public interest. 

Based on the issues listed above, we are requesting a favorable grant of this waiver 
request so that we may continue with our VHFIUHF wideband system operations until 
our Fire District is is able to fully transition to narrowband. If you have any questions or 
require additional information regarding this request, please feel free to contact me at 
(520) 387-7766 

Sincerely, 
Vern Derming 
Chief, Why Fire District 



Chief 
David Tibbi 

Secretary 
KD Kelley 

Captain 
Mark Coyle 

Lieutenant 
3D Allen 

Ajo-Gibson Volunteer Fire Department 
PO Box 909 

Ajo, AZ 85321 

To Whom it may Concern 

Ajo/Gibson Volunteer Fire Department is requesting an extension of the deadline to 
narrowband the existing UHFNHF wideband voice radio system know as Pima County 
FJ; FCC Rule Section 90.2030). 

At this time we do not have the necessary equipment to comply with the FCC Rule 
change, and the expense of totally changing our existing radio communications system, 
not to mention the maintenance of the new equipment, is so overwhelming at this point 
that we, as an exceptionally small Arizona Fire Department, are researching all possible 
ways of financing these changes. 

Ajo/Gibson Volunteer Fire Department has committed to complying to the FCC changes 
for the UHF and VHF radio systems. However at this time unable to meet the current 
deadline and has no other reasonable alternative or additional resources to address 
narrowbanding for its existing VHFfUHF systems. In view of the circumstances of this 
case, application of the narrowbanding rule would be unduly burdensome and contrary to 
the public interest. 

B.,sed on the issues listed above, we are requesting a favorable grant of this waiver 
request so that we may continue with our VHFfUHF wideband system operations until 
our Fire Department is able to fully transition to narrowband. If you have any questions 
or require additional information regarding this request, please feel free to contact me at 
(602)399-9382 

Chief David Tibbitt 
Ajo/Gibson Volunteer Fire Department 



PIMA COUNTY 

UHFNHF Narrowbanding Questionnaire 

The Federal Communications Commission (FCC) has set January 1. 2013 as the deadline for all VHF and UHF Public Safety and 
Industrial/Business land mobile radio (LMR) systems in the 150-174 MHz and 421-512 MHz bands to migrate from 25 kHz channel bandwidth to 
12.5 kHz or narrower technology. After January 1. 2013, licensees not operating a112.5 kHz efficiency win be in violation of the FCC's rules and 
could be subject to FCC enforcement action, which may include admonishment, monetary fines. or loss of license. 

Information about narrowbanding benefits, frequently asked questions, links 10 information and resources and other relevant information may be 
obtained atwww.fcc.gov/narrowbanding Narrowbanding related questions may be submitted to the FCC cnarrowbandlng@fcc.gov. 

The PCWIN Executive Management Committee has directed PCWlN staff to prepare a regional request for waiver to defer the need to 
narrowband frequencies and equipment for those agencies thai will abandon the use of UHFNHF spectrum licenses and equipment after 
PCWlN systems are cutover; currently scheduled for first quarter of calendar year 2014f your agency wifl continue to operate on your 
UHFNHF licenses aher PC WIN cutover, you are required to narrowband your solutions prior to the January " 2013 deadlimP., 
regional request for waiver is intended to seek approvat for jurisdictions that willtranSilion 10800 MHz spectrum, as a participant in the new 
PCWfN regional voice radio system, avoid unnecessary narrowbanding activities and cost. This process does not guarantee that a waiver will b 
granted. You are advised 10 plan a process that witl enable your compliance with Ihe narrowbanding requirement. Your process should include 
determination of how narrowbanding will affect your system. a compliance plan. schedule and budget appropriation. A list of manufacturers and 
narrowband·compliant equipment is available ahttp://psc.apcoinU.org/2010/01/01/narrowbanding/ 

In accordance with the July 13. 2011 . FCC Public Notice regarding guidance for submission of requests for waiver. this questionnaire is being 
distributed to gather information from agencies. to determine their committment to participate in the PCWlN system, and to identify Ihose 
interested in participating in a reg ional request for waiver. 

The content of this questionnaire has been developed to satisfy the specific application requirements established by the FCC. A full and 
complete response is needed to determine your interest and eligibility to participate in a regional waiver request. 

1) 00 you wish to participate in a regional waiver request? IYes If NO, fet~ the quEt'!ottonnelre, 
If YE:.S, complete the questionnaire and return it 

2) What steps have vou already taken to plan for initiate and complete the tranSition to narrowband operations? 
The Pima County Sheriffs Department (PCSO) provides dispalch services for the Ajo-Gibson Volunteer Fire Department, Wny Fire District a d 
Ajo Ambulance via a VHF frequency licensed to Pima County. Both fire departments are small agencies in western Pima County lacking 
resources to narrowband their existing equipment or to provide PC SO with replacement equipment so we can continue to displach them. PCSO 
operates a GE MASTR II VHF repeater on Childs Mountain and a GE MASTR II base station in the dispatch center. Neither are narrowban 
capable. These agencies are participants in the Pima County Wireless Integrated Network Project, a regional public safety communications 
system project that will replace multiple legacy systems by July 2014, including those operated by these agencies. We seek a temporary wa er 
to provide time to transition services to the new regional radio system. 

3) Describe the size and comolexitv of vour current svstem: 
VHF conventional system with one repeater on Childs Mountain, Ajo, Pima County, Arizona. The repeater serves approximately 40 end use s. 
It provides voice and tone paging services to dispatch volunteer and part time fire and emergency medical responders. 

4) Describe any system uPQrades or improvements. in addilion to narrowbandina. that are planned: 
Pima County does not intend to upgrade or replace its equipment . By Juty 2014. the Pima County Wireless Integrated Network will go live a d 
provide alternative communications capabilities. 

5) If a waiver is granted. how will wideband operations after January 1, 2013, affect neighborhing systems, interoperability relationships , or other 
interdependencies? 
If the waiver is granted, PCSO will continue to dispatch for the fire and EMS responders in a small rural community in western Pima County. 
We will also continue to have interoperable communications with U.S. Customs and Border Protection, and the National Park Service until 
alternative services are available through completion of the PCWlN project. 

6) After migrating communications services from your UHFNHF system to the PCWIN 800 MHz system. will you relinquish UHFNHF spectrum? 

INo (Please specify on the Frequency Worksheet which of your licenses will and will not bo rOlinquished) 

3/2/2012 Agency Questionnaire - peSD 



PIMA COUNTY 

7) Describe your current equipment and whether it is narrowband·capable or must be replaced or upgraded. A liSt of manufacturers and 
narrowband~compJjant equipment is available ahttp://psc.apcointl.org/2010/01/01/narrowbandlng/ 

Base Stations/Repeaters: ~~~~~~~~~~~i~li;j i~i.~ii~ Make: p,G~Et=======~MOdel: IMASTR I VHF i f_::=jR~e~olla~ce~m~e~n~t£R~e~OlUttire~dt~ 
Make: ~GE Model: I Capability: I- Re laeemen! Required 
Make: Model: Capability: 

Make: Model: Capablnty: I-t=====================j Make: Model: Capability: 

Mobile Radios: 
Make: f------------1 Model: f---_______ --INarrOwband Capabili tY:f-__________ -1 
Make: Model: Narrowband Capabitity:I-__________ -I 
Make: Model: Narrowband capabi6IY :r::===========~ ~===~ 
Make: Model: Narrowband Capability:}- }-
Make: Model: Narrowband Capability : 1--__________ -1 
Make: Model: Narrowband Capability: 1--__________ -1 
Make: Model: Narrowband CapabIlity: f--------------j 
Make: Model: Narrowband Capability: 
Make: Model: Narrowband Capability: 1--------------1 
Make: Model: Narrowband Capability:L __________ --' 

Portable Radios: 

Make: r::========~MOde1:f-::========~Narrowband Capablmy:f---__________ ---1 
Make: t- Model: t- Narrowband Capability:I-__________ ---1 
Make: Model: Narrowband CapabilitY:I-__________ ---1 

Make: Model: Narrowband capabilitY:f_::==========~ 
Make: Model: Narrowband Capability: t-
Make: Model : Narrowband Capability: 1-__________ ---1 
Make: Model: Narrowband Capability: 1-__________ ---1 
Make: Model: Narrowband CapabilitY:f-__________ ---1 
Make: Model: Narrowband Capability: 1-__________ ---1 
Make: Model: Narrowband CapabilitY:L ___ _______ --' 

Voters'i-: ________ , 

Make: Model: 1-----------1 Narrowband capabi.litY:1 I ~ 
Make: Model: Narrowband Capability: 1-' ============:j' 
Make: Model: Narrowband Capability: t-
Make: Model: Narrowband Capability: 
Make: Model: Narrowband Capability:I--------------1 

31212012 Agency Questionnaire· peSD 



PIMA COUNTY 

8) If a regional waiver request is denied, what funding source will you use to achieve compliance? Describe your budgetiing process; 
does your budget require government approval or a multi-year budget process? 

The fire and EMS providers will be required to replace County equipment or find and alternative dispatch agency. There are no local altern a ive 
dispatch agencies. The Wny Fire District reports that approximately half of their mobile and portable radios are not narrowband capable anc 
Ihallhey do not have the financial resources to replace the equipment. 

Budgetary NeedsLi ", ___ -'1,,5"',0,,0,,0,"'0"-'0 I Enter the rough order magnitude cost to replaceJupgrade equipment. 

9) Is your agency committed to migrating your voice communica tions to the PCWIN reg ional communications system? ~IY"e,"s,---_..J 

1 0) Does your agency designate Pima County to take the lead on the regiollal waiver request on your behalf? ~IY"e"s,---_--, 

11) Points of Contact 

Agency : 
Name: 
Telephone: 
E-Mail: 
Addres s; 
City. Stale: 
Zip Code: 

Person completing this questionairre: 

Pima County Sheriffs Department 
Captain Paul Wilson 
(520) 741-4878 
Pa uI. WlI§9rHfijs het i". pim~ .qov 
1750 E. Benson Hwy 
Tucson. AZ 
85714 

Point of contact for follow up questions: 

Pima County Sheriffs Department 
Captain Paul Wilson 
(520) 741-4876 
Pa.uI.Wilson@sherlff pimA·99v 

1750 E. Benson Hwy 
Tucson, AZ 
85714 

Additional information is required on the Frequency Worksheet. Please describe how each frequency is used, and whether or nol it wi ll be 
relinquished after transitioning to the PCWIN system. 

3/2/2012 

Direct any questions about the Pima County regional narrowbanding waiver request to 
Larry Sayers at Larry.Sayers@pima.gov or (520) 400-7115. 

Return completed questionnaires and Frequency Worksheets to: 

Pima County Wireless Integrated Network 
Regional Narrowbanding Waiver Request 

33 N. Stone Avenue, Suite 181 () 
Tucson, AZ 85701 

or bye-mail to Larry. Sayers@pima.gov 

Agency Questionnaire - PCSO 
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Pima County Wireless Integrated Network 
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E)(8cutlve Managemenl 
CommlHee: 

Clarence W. Dupnik, Chair 
Pima County Sheriff 

Mike Hein 
Pima County Office of 

Emergency Management 

Chief Roberto Villasello, 
Tucson Police Department 

Chief DanIel Sharp 
Oro Valley Police Department 

Chief Joseph Delgado 
Tohono O'odham Tribal Police 

Chief Anthony Daykin 
Unlverslly of Arizona Police 

Department 

Chief Jim Critchley 
Tucson Fire Department 

Chief Jeff Piechura 
Northwest Fire District 

Chief Doug Chappell 
Drexel Heights Fire District 

Pima County 
WINSI 

A 2004 Bond Project 

December 27, 2011 

Federal Communications Commission 
445 12lh Street SW 
Washington, DC 20554 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to 
Extend the Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully 
submitted a Request for Waiver to the Federal Communications Commission on 
behalf of specific participants of the Pima County Wireless Integrated Network 
Project (PCWIN) to temporarily waive any Commission rules that would prohibit 
them from using licensed wideband VHF/UHF spectrum until Pima County's 
regional 800 MHz public safety voice radio network is complete. 

The PCWIN Executive Management Committee encouraged the County to make 
this application. Some PCWIN participant agencies have counted on the 
implementation of the PCWIN radio network to provide an alternative to 
narrowbanding obsolete VHF/UHF equipment. Unfortunately, the PCWIN radio 
network will not be completed by the January 2013 narrowbanding deadline. The 
PCWIN Executive Management Committee asks that the Federal Communications 
Commission grant Pima County's request to waive compliance requirements for 
the specific agencies detailed in the waiver request until July 1, 2014, so project 
participants can proceed with the implementation of the PCWIN regional voice 
radio system, and not bear the cost of narrowbanding outdated equipment, which 
will ultimately be replaced by our capital improvement project. 

Our project and its participants continue to work diligently and in good faith to 
design and implement an interoperable network, giving our first responders the 
best technology and equipment to protect and serve the citizens of Pima County 
for years to come. Our project is complicated, but we are beginning to see the 
results of our hard work, and the hard work of those who support us in this effort. 
Voice and microwave radio contracts have been executed and the detail design for 
both technologies is complete. Site development is underway, and installation of 
equipment will begin in 2012. 

Pima Counly Wireless Integrated Network Staff Office 
33 N. Stone, 18'" Floor, Suite 1810 ' Tucson. AZ 85701 

Mailstop: DT-BAB 18·409 
htto:/Iwww.bonds.olm • . aovlWlrelesS/lndex.hlml 



Thank you for your consideration in this request. If you have additional questions or concerns, 
please contact Captain Paul Wilson, PCWIN Project Administrator at (520)724-7200. 

Respectfully Submitted, 

Clarence W. Dupnik. Chairman 
Sheriff of Pima County 

CWD/crh 



Avra Valley 

15790 W. Silverbell Road 
Marana, AZ 85653-9577 

December 29. 20~, 1 

Federal Communications Commlssior> 
1270 Fairfield Road 
Gettysburg PA 17325 

Fire District 

Phone (520) 682-3255 
Fax (520-682-5458 

Re Pima County Arizona Request for Waiver of the CommisSion s Rules to Extend the 
Deadline for Transiton to Narrowband Operations 

Pursuant to Section 47 C F R § 1.925{b)(3i. Pima County. Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf 01 specific 
participants 01 the Pima County Wireless Integrated Network Project (PCWIN) to temporanly 
waive any Commission rules that would prohibit them from using licensed wldeband VHF/UHF 
spectrum until Pima County·s regional 800 MHz public safety vOice radiO network is complete 

The Avra Valley Fife District supports the Pima County Request for Waiver 

We support the Federal Communications CommlsSlon·s efforts to narrowband for spectrum 
efficiency. However. we feel that an extension of the narrowband deadline to July 1 20',4 IS 
reasonable Pima County and its partners. Including the Avra Valley Fife DIStfiCt. are working 
expeditiously to create a state·of·the·art radiO system to serve approximately one million Pima 
County reSidents. Our first responders deserve the best equipment to protect and serve our 
community and this project offers that outcome 

Some of the PCWI N project participants have counted on the timely Implementation of the 
PCWIN radiO network to prOVide an alternative to narrowbandlng obsolete VHF/UHF equipment 
Unfortunately the new regional network will not be completed by the January 2013 
narrowbanding deadline 

It IS unreasonable to expect agencies to expend precIous resources to replace obsolete 
equipment that is to be replaced by the Pima County capital improvement prOject We do not 
believe In the short term that publiC safety communications In our region Will be negatively 
Impacted by approval of the Pima County Request lor Waiver 

Thank you for your conSideratIon of Pima County s request We support It and recommend 
approval 

Sincereiy 

Fire Chief. Bflan Delfs' 

"Our Family Helpmg Your Family" 



Oocember n. 20t I 

CORONA de TUCSON 
FIRE DEPT 

99 E. Tallahass"e Dr. 
Corona de Tucson, AZ 85641 

Administration Offic" (520) 762-5007 
Fax (520) 762-5992 

Federal Communications Commission 
1270 Fairfield Road 
GCIl )'sburg, PA 17325 

Re: Pim;'! County, ArizLlna Request for Waiver of the Commission's Rules to Extend the Deadline l'or 
Trnnsilion to NJITowband Opera ti ons 

Pursuant 10 Section 47 CT.R. § 1.925(b)(3), Pima County, Arizona has respectfully submincd a RcquC:,,1 
for Waiver 10 the Federal Conullullications Commission on behal f of specific participants of the Pima 
Coullty Wireless Integrated Network Project (PC\Vl1\1) to temporarily waive any Commission rules that 
would prohibit them from lIsing licensed wideband VHF/UHF spectrum until Pima County's regional 800 
MJ II publiC safety \"oice radio network is complete. 

The Corona de Tucson Fire Department supports Ihe Pima County Requesl for Waiver. 

We Slipport the Federal Communications Commission's efforts to narrowband for spectrum 
efficiency , However, we feel that an extension of the narrowband dead line to July 1, 2014, Is 
reasonable. Pima County and its partners , including the Corona de Tucson Fire Department, are 
working expeditiously to create a stale-of-Ihe-art radio syslem to serve approximately one mil lion 
Pima Counly residents. Our first responders deserve the best equipment to protecl and serve 
our community and Ihis project offers that outcome. 

Some of the PCWIN project participants have counted on the timely implementalion of the 
PCWIN rad io network to provide an altern alive to narrowbandlng obsolete VHF/UHF equipment. 
Unfortunately, the new regional network will not be completed by the January 2013 
narrowbanding deadline. 

II Is unreason able 10 expect agencies 10 expend precious resources to replace obsolete 
equipment that is 10 be replaced by Ihe Pima County capilal improvemenl project. We do nol 
believe in the short term thai public safety communications in our region will be negatively 
impacled by approval of the Pima County Request for Waiver. 

Thank you for your consideration of Pima COWlt)"S request . We support it lind r~commcnd approval . 

'"L 
fire cticf B~ehOllSC 
CorODa de Tucson Fjre Department 

~, - 1 - -



Drexel Heights Fire District 
5030 S. Camino Verde. Tucson, Arizona 85735-R971 
Phone: (520) 883-4341 Fax: (520) 883-3314 
www.drexelflre.net 

December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Bp;trd \~I I>ill't. lllt .. 

James Bertrand, Chair 
Cheryl Cecil, Clerk 

Lnura Dailey 
Charles Mendonca 

David Tombom 

III": ( lUl. l 
Douglas Chappell 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the Deadline for 
Transition to Narrowband Operations 

Pursuant to Section 47 CF,R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a Request 

for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima 
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that 
would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County's regional 800 
MHz public safety voice radio network is complete. 

The Drexel Heights Fire District supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum efficiency. 
However, we feel that an extension of the narrowband deadline to July 1,2014, is reasonable. Pima 
County and its partners, including the Drexel Heights Fire District, are working expeditiously to create a 
state-of-the-art radio system to serve approximately one million Pima County residents. Our first 
responders deserve the best equipment to protect and serve our community and this project offers that 
outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN radio 
network to provide an alternative to narrowbanding obsolete VHF/UHF equipment. Unfortunately, the 
new regional network will not be completed by the January 2013 narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that 
is to be replaced by the Pima County capital improvement project. We do not believe in the short term 
that public safety communications in our region will be negatively impacted by approval of the Pima 
County Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend approval. 

las E. Chappe , 
Fire Chief / Administrator 



E LEPI-I ,~ N T HEAD V OL UNTEER F IR E 

D ecember 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
G ettysburg, PA 17325 

DEP ,~ RTMENT, I NC. 

.1 anu;uy 3, 201 2 

Re: Pilna Counry, Arizona R<.:quc.s l fo r \\lniver o f the Commission's Rules to Extend th e Deadline for Tran sition 
to Narrowband O peratio ns 

Pursu.nt to Section 47 CF. R. § 1.925Q»)(3), Pima COllllt)', Arizono has resp ectfuU ), submitted. Reques t fo r 
\'\,'aiver to [he Federal Communica tions Commission 011 behalf o f specific p:uoucipanrs of the Puna County 
\\lifeless JnrcgrMed Network Pro ject (PC\,(!] N) (Q temporariJ)' waive fill y Commission r\lles that would pro)ubir 
them from using licensed wideband V HF/UHF spectrum until Pim:::! County's region .. 1 800 IVIH z public safety 
voice radio network is complete. 

The Elephant H ctld Volullteer Fire Department supports the Pim<l. County Reques r fo r \\l<l.ivcr. 

\\le support the Feder<l. l Commullic<l.tions Commission's effo rts to narro wb<l.nd for spectrum efficiency. 
However, we feel that nn extension of the narrO\vband deadlin e to July 1,2014, is reasonable. Pima County and 
its partners, including r.be E leph<l.nt Head Volunteer Fire D epartmen t, are working expedit.iously to create a. state­
of-the-art radio system to serve <l.pproxim<l.tely one million Pim:l County res idents. Our first responders deserve 
the best equipmen t to protec t <l.nd serve our community :lnci [hi s projec t offers th:lt outcome. 

Some o f the PCWIN project parocip, "" have collnted o n th e omel), implementaoon of the PC\'\'1N radio 
network to provide an nlrernative to Ilnrrowbanding o bsolete VHF/U HF equipment. Unfo rnlnately, ,he new 
regional network will no t be completed by rhe January 20 13 n<l.rrowbanrling deadline. 

It is unreasonilble to expect 'lgencies to expend preciolls resources to replace obsolete eguipmcllt thilt is to be 
replaced by the Pimft County cllpitlll improvement projec t. \Xlc do no t believe in the sho rr term th tH public 
safety comm unications ill 0 \.11: region will be negtl rjvely impacted by approval of the Pima County Request fo r 
\X1aiver. 

Thank YOll fo r rO lll" consideration of Pima County's request. \\le suppOrt it and recommend ftppro\'a l. 

Rc'pectfuUy Submitted, 

Assistant Chj ef Steve HuUand 
Elephant Helld Volunteer Fire Department 

PO ('.'X; • :\1'-1.-\1)0. I\ I\I ZUN :\ • XS(,4S 



GOLDER RANCH FIRE DISTRICT 

December 29, 2011 

Fire + Rescue + Medical 
3885 E. Golder Ranch Drive 

Tucson Arizona 85739 
(520) 825-9001 I FAX (520) 825-8043 

Chief Randy Karrer 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the 
Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf of specific 
participants of the Pima County Wireless Integrated Network Project (PCWIN) to temporarily 
waive any Commission rules that would prohibit them from using licensed wideband VHF/UHF 
spectrum until Pima County's regional 800 MHz public safety voice radio network is complete. 

The Golder Ranch Fire District supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum 
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is 
reasonable. Pima County and its partners, including the Golder Ranch Fire District, are working 
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima 
County residents. Our first responders deserve the best equipment 10 protect and serve our 
community and this project offers that outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the 
PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment. 
Unfortunately, the new regional network will not be completed by the January 2013 
narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete 
equipment thai is to be replaced by the Pima County capital improvement project. We do not 
believe in the short term that public safety communications in our region will be negatively 
impacted by approval of the Pima County Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend 
approval. 

Chief Randy Karrer 
Golder Ranch Fire District 



NORTIIWEST FIRE DISTRICT 
liNG RESIDENTS OF THE NORTHWEST FI RE DISTRICT, THE FLOWING WELLS 

COMMUNITY AND THE TOWN OF MARANA 

ADMINISTRATION/LIFE SAFETY SERVICES 
5225 W. MASSINGALE RD. 

TUCSON AZ 85743 

PHONE: (5 20) 887-1010 FAX: (520) 887-1034 www.norlhweslfire.org 

December 27, 2011 

Federal Communications Commission 

1270 Fairfield Road 

Gettysburg, PA 17325 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the Deadline for 

Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.92S(b)(3), Pima County, Arizona has respectfully submitted a Request 
for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima 
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that 
would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County's regional 800 
MHz public safe ty voice radio network is complete. 

The Northwest Fire District supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum efficiency. 
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reasonable. Pima 
County and its partners, including the Northwest Fire District, are working expeditiously to create a 
state-of-the-art radio system to serve approximately one million Pima County residents. Our first 
responders deserve the best equipment to protect and serve our community and this project offers that 
outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN rad io 
network to provide an alternative to narrow banding obsolete VHF/UHF equipment. Unfortunately, the 
new regional network will not be completed by the January 2013 narrow banding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that 
is to be replaced by the Pima County capital improvement project. We do not believe in the short term 
that public safety communications in our region will be negatively impacted by approval of the Pima 
County Request for Waiver. 

Thank you for your consideration of Pima County's request . We support it and recommend approval. 

Re sp ectfully Submitted, 

~ 
Chief Jeff Piechura 

Northwest Fire District 

NOKJWII£ST FUll: D rsTII.ICTt5 PIIOUO TO S~ AtCREOIT£O B), TI~ [ COtwtMtiSto" on F1R[ A CCIIEDIT"TlON IrlfERNAJIONAl 



PASCUA YAQUI TRIBE .. ~~ .. ~ .... 
FIRE DEPARTMENT 

Pima County Wireless Integrated Network 

terence W Oupolk. Chair 
Pima County Sheriff 

Mike He,,, 
Pima County Office of 

Emergency Managemerti 

Cblef RotIertQ Vdlesenor 
ucsoo Police Department 

Chief D~miet Sharp 
ro Velley POlice Department 

Chtef Josepl! Delgado 
T hMO O'odham Tdblllil Police 

Chlef Antnooy Daykin 
mvertity of Anzona POlice 

Department 

Chief Jim Cntd"lley 
Tucson File Departmeat 

Chief JeIT Pl(tChura 
NOtthwest Fire Otatnct 

Chler Doug Chappell 
re)(el Heights File Olstnct 

December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re Pima County, Arizona Request for Waiver of Ihe Commission's Rules 10 
Extend the Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.FR § 1.925(b)(3). Pima County, Arizona has 
respectfully submitted a Request for Waiver to the Federal Communications 
Commission on behalf of specific participants of the Pima County Wireless 
Integrated Network Project (PCWIN) to temporanly waive any Commission rules 
that would prohibit them from uSing licensed wldeband VHF/UHF spectrum until 
Pima County's regional 800 MHz public safety voice radio network is complete 

The Pascua Pueblo Fire Department supports the Pima County Request for 
Waiver 

We support the Federal Communications Commission's efforts to narrowband for 
spectrum effiCiency However, we feel that an extension of the narroWband 
deadline to July 1 2014, IS reasonable. Pima County and its partners, including 
the Pascua Pueblo Fire Department are working expeditiously to create a state­
of-the-art radiO system to serve approximalely one milhon Pima County 
residents Our first responders deserve the best eqUipment to protect and serve 
our community and thiS project offers that outcome 

Some of the PCWIN project participants halle counted on the timely 
implementation of the PCWIN radiO network to prOVide an alternative to 
narrowbanding obsolete VHF/UHF eqUipment Unfortunately, the new regional 
network will not be completed by the January 2013 narrowbanding deadline 

It IS unreasonable to expect agencies to expend preciOUs resources to replace 
obsolete equipment that is to be replaced by the Pima County capital 
improvement project. We do not believe in the short term that public safety 
communlcalions In our region will be negatively Impacted by approval of the 
Pima County Request for Waiver. 

Thank you for your consideration of Pima County's request We s. 'ppor! .~ and 
reoDmmend approval 

A~' aQ~61il~~ Ca ina De Oeste • Tucitl';;'~~~OI~'a~~~~r /~~9h~ ~~g~i~~rs.S72lY '.: FAX (520) 879·5730 .J 
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PASCUA YAQUI TRIBE 
FIRE DEPARTlVIENT 

"1' .~"'/ " i 

.j~. Re5Zl~ 
Chief Andre Matus 
Pascua Pueblo Fire Department 

--- 7474 S, Camino De Oeste' Tucson, Arizona 85746 • Phone (520) 879,5720 • FAX (520) 879·5730 



December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA J 7325 

Picture Rocks Fire District 
12121 W. Picture Rocks Road 
Tucson, iLl 85743-8773 
Office (520) 682-7878 Fax (520) 682-0421 

Re: Pima County, Arizona Request for Waiver ofthe Commission's Rules to Extend the Deadline for 
Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf of specific participants of 
the Pima County Wireless Integrated Network Project (PCWIN) to temporarily waive any 
Commission rules that would prohibit them from using licensed wideband VHF/UHF spectrum until 
Pima County's regional 800 MHz public safety voice radio network is complete. 

The Picture Rocks Fire District supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum 
efficiency. However, we feel that an extension of the narrowband deadline to July I, 2014, is 
reasonable. Pima County and its partners, including the Picture Rocks Fire District, are working 
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima 
County residents. Our first responders deserve the best equipment to protect and serve our 
community and this project offers that outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the 
PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF 
equipment. Unfortunately, the new regional network will not be completed by the January 
2013 narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete 
equipment that is to be replaced by the Pima County capital improvement project. We do 
not believe in the short term that publiC safety communications in our region will be 
negatively impacted by approval of the Pima County Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend approval. 

Brett Lane 
. ~ ~ 

/~ "'\ / '-----:::: 
~:i; eili"ii?" ~'""~ 



lfPima County 

.lfAOEM Pima Coooty Office of Emergency Management and Homeland Security 
33 N. Stone Avenue, Ste. 1490, Tucson AZ 85701 

(520) 798-0600 Office (520) 243-7550 Fax 

December 27, 2011 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the 
Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a Request 
for Waiver to the Federal Communications Commission on behalf of specific participants of the Pima 
County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission rules that 
would prohibit them from using licensed wideband VHFIUHF spectrum until Pima County's regional 800 
MHz public safety voice radio network is complete. 

The Pima County Office of Emergency Management and Homeland Security supports the Pima County 
Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum efficiency. 
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reasonable. Pima 
County and its partners, including the Pima County Office of Emergency Management and Homeland 
Security, are working expeditiously to create a state-of-the-art radio system to serve approximately one 
million Pima County residents. Our first responders deserve the best equipment to protect and serve 
our community and this project offers that outcome. 

Some of the PCWIN project partiCipants have counted on the timely implementation of the PCWIN radio 
network to provide an altemative to narrowbanding obsolete VHFfUHF equipment. Unfortunately, the 
new regional network will not be completed by the January 2013 narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment that is 
to be replaced by the Pima County capital improvement project. We do not believe in the short term that 
public safety communications in our region will be negatively impacted by approval of the Pima County 
Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend approval. 

Respectfully Submitted, 

'i~~~. 
Director Mike Hein 
Pima County Office of Emergency Management and Homeland Security 



18TH .1 0 

December 27, 2011 

l3us. (520) 647-3760 
Fax. (520) 647-7102 

Federal Communications Commission 
1270 Fairfield Road 
Gettysbmg, PA 17325 

14550 E. Sands Ranch Road 
Vail, AZ. 85641 

EmergeHcy Telephone 
911 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the 
Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf of specific 
paliicipants of the Pima County Wireless Integrated Network Project (PCWlN) to temporarily 
waive any Commission rules that would prohibit them from using licensed wideband VHFIUHF 
spectrum until Pima County's regional 800 MHz public safety voice radio network is complete. 

The Rincon Valley Fire District suppOliS the Pima Couuty Request for Waiver. 

We suppoli the Federal Communications Commission's effolis to narrowband for spectrum 
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is 
reasonable. Pima County and its paliners, inclnding the Rincon Valley Fire District, are working 
expeditiously (0 create a stnte-of-the-U1i radio system to serve approximately one million Pima 
County residents. Our first responders deserve the best equipment to protect and serve Olll" 

commun ity and this project offers that outcome. 

Some of the PCWIN project partiCipants have counted on the timely implementation of 
the PCWIN radio network to provide an alternative to narrowbanding obsolete VHF/UHF 
equipment. Unfortunately, the new regional network will not be completed by the 
January 2013 narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete 
equipment that is to be replaced by the Pima County capital improvement project. We 
do not believe in the short terrn that public safety communications in our region will be 
negatively impacted by approval of the Pima County Request for Waiver. 

Th8l1k you for yom consideration of Pima County's request. We support it and rccommend 
approval. 

Respec1fully Submitted, 

Chief Karen Lundberg 
Rincon Valley Fire District 



Edward Reina. Jr. 
Director 

December 27, 2011 

TOHONO O'ODHAM NA nON 
POLICE DEPARTMENT 

P.O. Bo. 189 
Sells, Arizona 85634 

(520) 383-3276 s"Us Line 
(520) 622-1587/879-8900 Tucson Une 

1(866) 573-8673 TolIl'ree 

Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Joseph F. Delgado 
Chief of Pol icc 

Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the Deadline for 
Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf of specific participants of 
the Pima County Wireless Integrated Network Project (PCWIN) to temporarily waive any Commission 
rules that would prohibit them from using licensed wideband VHF/UHF spectrum until Pima County's 
regional 800 MHz public safety voice radio network is complete. 

The Tohono O'odham Tribal Police Department supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum efficiency. 
However, we feel that an extension of the narrowband deadline to July 1, 2014, is reasonable. Pima 
County and its partners, including the Tohono O'odham Tribal Police Department, are working 
expeditiously to create a state-of-the-art radio system to serve approximately one million Pima County 
residents. Our first responders deserve the best equipment to protect and serve our community and 
this project offers that outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the PCWIN 
radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment. 
Unfortunately, the new regional network will nol be completed by the January 2013 narrowbanding 
deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete equipment 
that is to be replaced by the Pima County capital improvement project. We do not believe in the short 
term that public safety communications in our region will be negatively impacted by approval of the 
Pima County Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend approval. 

Respectfully s~--J 
2;2 ,..:. 

Joseph F. Delga 0 

Chief of Police 
Tohono O'odham Nation 
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~, OF ARIZONA. 
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Federal Communications Commission 
1270 Fairfield Road 
Gettysburg, PA 17325 

Polin' D(' [l:1r I tllt:lll IH52 1..: . Firs\ 51. 
PO. [lo s 210100 
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Re: Pima County, Arizona Request for Waiver of the Commission's Rules to Extend the 
Deadline for Transition to Narrowband Operations 

Pursuant to Section 47 C.F.R. § 1.925(b)(3), Pima County, Arizona has respectfully submitted a 
Request for Waiver to the Federal Communications Commission on behalf of specific 
participants of the Pima County Wireless Integrated Network Project (PCWIN) to temporarily 
waive any Commission rules that would prohibit them from using licensed wideband VHF/UHF 
spectrum until Pima County's regional 800 MHz public safety voice radio network is complete . 

The University of Arizona Police Department supports the Pima County Request for Waiver. 

We support the Federal Communications Commission's efforts to narrowband for spectrum 
efficiency. However, we feel that an extension of the narrowband deadline to July 1, 2014, is 
reasonable. Pima County and its partners, including the University of Arizona Police 
Department, are working expeditiously to create a state-of-the-art radio system to serve 
approximately one million Pima County residents. Our first responders deserve the best 
equipment to protect and serve our community and this project offers that outcome. 

Some of the PCWIN project participants have counted on the timely implementation of the 
PCWI N radio network to provide an alternative to narrowbanding obsolete VHF/UHF equipment. 
Unfortunately, the new regional network will not be completed by the January 2013 
narrowbanding deadline. 

It is unreasonable to expect agencies to expend precious resources to replace obsolete 
equipment that is to be replaced by the Pima County capital improvement project. We do not 
believe in the short term that public safety communications in our region will be negatively 
impacted by approval of the Pima County Request for Waiver. 

Thank you for your consideration of Pima County's request. We support it and recommend 
approval. 

Anthony Daykin 
Chief of Police 
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